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1. INTRODUCTION  

 

This report presents a detailed description of the activities carried out during the period August 

2016- August 2017. The main sectors of the project are agriculture and food security, and 

WASH. Within WASH ADRA distributed NFI’s under the sector Logistic Support and Relief 

Commodities, due to these activities were design as part of the WASH strategy, its discussion 

and reporting will be integrated in the WASH sector. A summary of the main activities 

undertaken in each of these sectors is described below. 

 

2. PROGRAM PERFORMANCE REPORT 

 

2.1 Program Goal:  

Improve food security of drought affected households in Bekily, Region of Androy, in the South 

of Madagascar. 

 

2.2 Geographic Area and Beneficiary Profile: 

The EAPROM Phase II project is implemented in 9 communes in the Bekily district of Androy 

Region. 

The EAPROM Phase II targets 7,600 households (first phase targeted 4,000), selected based on 

the following criteria: female headed households, high numbers of children, elderly dependents 

and persons with disabilities. All the 7,600 households, making a total of 53,200 individuals 

(average household size of 7) are involved in the project activities. 

Bekily is a district in the South-West of Madagascar that is currently classified IPC 2. 

2.2.1 Award Level Beneficiaries 

  Total IDP 

Cumulative Period Targeted 66,106 0 

Reporting Period Reached 60,482 0 

Cumulative Period Reached 73,388 0 

 

2.2.2 Sector Level Beneficiaries 

a. Agriculture and Food Security 

  Total IDP 

Cumulative Period Targeted 66,106 0 

Reporting Period Reached 53,200 0 

Cumulative Period Reached 66,106 0 

 

b. Water, Sanitation and Hygiene 
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  Total IDP 

Cumulative Period Targeted 53,200 0 

Reporting Period Reached 60,482 0 

Cumulative Period Reached 60,482 
 

 

c.  Logistics Support and Relief Commodities 

  Total IDP 

Cumulative Period Targeted 2800 HHs 0 

Reporting Period Reached 2775  0 

Cumulative Period Reached 2775 
 

 
Note: 

Across both the Agriculture and WASH sectors, the overall beneficiaries reached in EAPROM 

Phase II are 60,482people, while 73,388 beneficiaries have been reached through both the 

EAPROM original agreement and the modification 1, being reported in this period. 
 

2.3 - SECTOR 1- Agriculture and Food Security 

 

Main Achievements – Sector Level 

 

The packaged provided by the program includes activities such as: cooking demonstrations on 

the preparation and consumption of Sorghum, distribution of seeds (Sorghum, cassava sticks, 

potatoes vines), vegetable seeds (cabbage, Pe-Tsaï, carrot, cucumber, tomatoes, onion), 

distribution of agricultural tools (plows, water cans, hoes). 

 

Over the past 12 months, the specialist and field agents trained 480 Lead farmers and 7120 

farmers in conservation farming, planting technics, and technics to grow sorghum, as well as 

land preparation. According to the conditions and context different methods where used such as 

lead farmer to farmers, farmer to farmer, and finally reinforcement by ADRA’s field agent to 

lead farmers and farmers.  

 

2.3.1 Indicator Performance tracking Table: Sector: Agriculture and Food Security - Sub 

Sector – Improving Agriculture Production/Food Security 

Sector 1: Agriculture and Food Security  

Indicators 

 

 

Reporting Period  Cumulative to Date Actual vs. EOP targets 

Targeted  Reached  Targeted Reached   
Overall 

target  

Actually 

Achieved  
% achieved  
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Sub-sector 1: Improving Agricultural Production/Food Security  

1. Projected increase in 

number of months of food 

self-sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households  

(MAHFP)    

3 5,5 3 5,5 3 5,5 184% 

2. Number  of  individuals 

benefiting from seed 

systems/agricultural input 

activities, by gender 

 
 

 

5000 5000 9751 9751 9751 9751 100% 

Females 4090 4090 8002 8002 8002 8002 100% 

Males 910 910 1749 1749 1749 1749 100% 

3. Number of Farmers trained 

through the Field Schools set 
up? 

7600 7600 9751 9751 9751 9751 100% 

Females 6217 6217 8002 8002 8002 8002 100% 

Males 1383 1383 1749 1749 1749 1749 100% 

4. Percentage of people trained 

by USAID/OFDA through 
the Field Schools set up? 

100% 100% 100% 100% 100% 100% 100% 

Females 82% 82% 82,06% 82,06% 82,06% 82,06% 82,06% 

Males 18% 18% 17,94% 17,94% 17,94% 17,94% 17,94% 

5. Estimated amount of post-

harvest produce protected 

against diseases and pest 
(MT) 

4946 4946 4946 3506 4946 3506 71% 

Shorgum 3219 1779 3219 1779 3219 1779 55% 

Niebé 358 358 358 358 358 358 100% 

Cassava 275 275 275 275 275 275 100% 

Sweet potatoes 1094 1094 1094 1094 1094 1094 100% 

6. Percentage of post-harvest 

produce protected against 
diseases and pest 

71% 100% 100% 71% 100% 71% 71% 

7. Estimated number of 

hectares protected against 

disease and pest 

4800 3122 4800 3122 4800 3122 65% 

8. Percentage of hectares 

protected against disease 
and pest 

100% 65% 100% 65% 100% 65% 65% 

9. Number of people trained in 

pest control practices 
disaggregated by sex 

7600 7600 9751 9751 9751 9751 100% 

Females 6217 6217 8002 8002 8002 8002 100% 

Males 1383 1383 1749 1749 1749 1749 100% 

10. Amount of hectares 
cultivated 

 

50 327,94 6760 4799,64 6760 4799,64 71% 

Sorghum 5288 3134,02 5288 3134,02 5288 3134,02 59,26% 
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Niebé 760 760 844 843,7 844 843,7 99,96% 

Cassava   152 275 309 408,29 309 408,29 132,13% 

Sweet potatoes 152 252 221 320,98 221 320,98 145,24% 

Tomatoes 12 12 12 12 12 12 100% 

Cucumber   12 12 12 12 12 12 100% 

Carrot   12 15,72   12 15,72   12 15,72 131% 

Onion   12 18,02   12 18,02   12 18,02 150% 

Cabbage   25 14,90   25 14,90   25 14,90 60% 

Pe-Tsaï   25 20,01  25 20,01  25 20,01 80% 

11. Number of Radio Messages 

(Seed distribution) 

 

 75 75 75 75 75 75 100% 

12. Number of Radio 

Messages(harvest) 

 

  75 75  75 75 75 75 100% 

13. Number of Cooking Demo 

 

 

 81 81 225 225 225 225 100% 

14. People trained during the 1st 

round of cooking demo for 
sorghum 

 4320 4320 4320 4320 4320 4320 100% 

15. People trained during the 

2nd round of cooking demo 
for sorghum 

 5260 5260 5260 5260 5260 5260 100% 

16. People trained during the 

3rd round of cooking demo 
for sorghum 

 5000 5000 5000 5000 5000 5000 100% 

17. Number of group visited  and 

trained                                                                               
 480 0 480 480 480 480 100% 

18. Number of group installed                                                                            0 0 480 480 480 480 100% 

19. Number of group visited  

regarding the preparation 

for the harvest                                                             
 480 480 480 480 480 480 100% 

20. Number of group visited                                                                                 

regarding the harvest 
 480 480 480 480 480 480 100% 

21. Number of group visited                                                                                 

to evaluate the production 
 480 480 480 480 480 480 100% 

For Sorghum  192 192 480 480 480 480 100% 

For Cassava 480 480 480 480 480 480 100% 

For Cowpeas  480 480 480 480 480 480 100% 

For Sweet Potatoes  480 480 480 480 480 480 100% 

22. Number of farmers that 

received Tools(bêches, 
 480   480 480 480 480 480 100% 
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rateaux, sarcleuses, house, 

arrosoirs)                                                       

23. Number of farmers that 

received Tools(charue, 

pompe à pédale, kit 

d’irrigation, reservoir en 
bâche)                                                       

 480  190 480 190 480 190 39,58% 

24. Number of farmer visited                                                                                            7600 7600 7600 7600 100% 

25. Number of farmer growing 

niébé visited                                                                                        
 7600 7600 7600 7600 7600 7600 100% 

26. Number of farmer visited                                                                 

for sweet potatoes 
 7600 7600 7600 7600 7600 7600 100% 

27. Number of farmer growing 

tomatoes visited                                                                              
 2400 2400 2400 2400 2400 2400 100% 

28. Number of farmers growing 

cuncumber  visited                                                                                       
 2400 2400 2400 2400 2400 2400 100% 

29. Number of farmers growing 

carrot visited                                                                                       
 2400 2400 2400 2400 2400 2400 100% 

30. Number of farmers growing 

onion visited                                                                                       
 2400 2400 2400 2400 2400 2400 100% 

31. Number of farmers growing 

cabagge visited                                                                                       
 5000 5000 5000 5000 5000 5000 100% 

32. Number of farmers growing 
Pe-Tsaï visited                                                                                       

 5000 5000 5000 5000 5000 5000 100% 

 

2.3.1 Cooking Demonstration on preparation of sorghum 

 

- Seed Distribution: sorghum, cassava sticks, sweet potatoe vines  

 

Seeds of food crops were distributed to project beneficiaries to be planted in the off-season. A 

reinforcement was done, to secure the results obtained with an additional distribution of seeds to 

farmers. This additional kit was composed of: 2 kg of sorghum and 15 kg of potato vines, and 

was distributed to the priority 5000 households and 15 kg of cassava stem to all the 7600 

beneficiaries. The distributions at the levels of the 9 communes, the monitoring of activities 

shows that the promoted techniques are being implemented and that farmers expect an additional 

harvest with increased yealds. 

In the case of sorghum, a part of seed was retained by the beneficiaries for planting in the early 

semi-pre-season period, during the first rains, towards the end of September, and a few sticks of 

cassava and potato vines were used for seed multiplication. 

 

- Seeds for vegetable gardens 

 

From January to July 2017, the project distributed vegetable crops to a total of 5,000 women 

headed-households mainly versus 2400 planned. The main crops promoted were: carrots, onions, 

cucumber, tomatoes. Cabbage seeds were added to the basket after feedback received from the 

beneficiaries.   
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The harvest results show that the beneficiaries have the possibility to offer a more balanced and 

adequate diet to their families. 

 

2.3.2 Tools distribution 

 

In addition to the tools already distributed in the second quarter of the project, spades, hoes, 

rakes and watering cans were distributed for the 480 groups of beneficiary farmers. The project 

aim is to strengthen production capacity and increase the labor force by supporting the farmers 

through the granting of more agricultural tools. The organization in informal groups, also 

introduces farmers to a form of collaborative effort. In the communities targeted, the number of 

tools distributed was reported by beneficiaries as sufficient to cover the gap existing. The 480 

groups of beneficiary farmers received 15 spades, 10 rakes, 15 watering cans, 5 weeders, 7 hoes 

and one (1) plow per group. 

The table below shows more explicitly the details of the tools distributed over the project life: 

 

 Période Spades Rakes 
Water 

can 
Weeders Hoes Plow 

1 QTR2/QTR3 1440 1440 2400 2400   

2 QTR4 3360 3360 4800  3360  

3 QTR4 2400     480 

 TOTAL 7200 4800 7200 2400 3360 480 

 

In addition to these tools, 60 pedal pumps with 200 irrigation kits, including 100 micro-tube and 

100 valve sheaths, and 200 water tanks are distributed to support beneficiaries in crop irrigation. 

The farmer groups that maintain vegetable gardens near a water source are the main target for 

this support. 

 

2.3.3 Harvest 
 

The last harvests taking place in this reporting period was sweet potato and cassava which 

continue until September especially for cassava. In terms of harvesting, households apply the 

new learned techniques during the harvest, and have gained improved knowledge on storing 

cassava roots and potato tubers in order to increase the life of the stoks. In terms of crop yields, 

crops are fairly good for both food crops and vegetable crops, the table below shows the results 

of a random sampling in 20 households targeted by the project. 

 

 

 Sorghum Cassava  Cowpea  Sweet potatoes 

Achievement   183 Kg/Ha 10547 Kg/Ha 750 Kg/Ha 11848 Kg/Ha 

*** Returns obtained by sampling method of 20 households by municipalities 
 

 

2.4 SECTOR: WASH 
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2.4.1 Sector level Main Achievement 

Over the last quarter, 9 additional were rehabilitated increasing the number to 15 wells 

rehabilitated; besides that more than 1500hand washing devices (tippy taps) were installed 

throughout the 102 fokontany in the 9 communes targeted by the project. 

 

Sector 1: WASH 

Indicators 

 

 

Reporting Period Cumulative to Date Actual vs. EOP targets 

Targeted  Reached  Targeted Reached   
Overall 

target  

Actually 

Achieved  
% achieved  

Sub-sector 1:  Increase access to safe water for consumption     

     

     

Hygiene Promotion        

Number of people receiving 

direct hygiene promotion 

(excluding mass media 

campaigns and without double-

counting), disaggregated by 

gender Sanitation toilets 
 

53200 60482 53200 60482 53200 60482 114% 

Female 26600 34939 26600 34939 26600 34939 131% 

Male 26600 25543 26600 25543 26600 25543 96% 

Hand Washing 

Knowledge, HP1 

 

       

Number of people receiving 
hygiene promotion, disaggregated 
by gender 

53200 60482 53200 60482 53200 60482 114% 

Female 26600 34939 26600 34939 26600 34939 131% 

Male 26600 25543 26600 25543 26600 25543 96% 

Number of people interviewed 
during household visits, 
disaggregated by gender. 

381 718 381 718 381      718 188% 

Females 191 589 191 589 191 589 308% 

Males 190 129 190 129 190 129 67,90% 

          304 659 304 659 304 659 217% 
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Number of respondents who know 
3 of 5 critical times to wash hands, 
disaggregated by gender 

 

Females 153 539 153 539 153 539 352% 

Males 151 120 151 120 151 120 79,4% 

Hand Washing Capacity, HP2 
 

       

Number of people receiving 
hygiene promotion, disaggregated 
by gender 

 

53200 60482 53200 60482 53200 60482 114% 

Females 26600 34939 26600 34939 26600 34939 131% 

Males 26600 25543 26600 25543 26600 25543 96% 

Number of households visited  
 

363 587 363 587 363 587 162% 

Number of households with 
soap/ash and water at a hand 
washing location. 

 

1020 1020 1310 1429 1310 1429 109% 

Safe Water Handling, 

HP3 
       

Number of people receiving 
hygiene promotion, disaggregated 
by gender 
 

 

53200 60482 53200 60482 53200 60482 114% 

Females 26600 34939 26600 34939 26600 34939 131% 

Males 26600 25543 26600 25543 26600 25543 96% 

Number of households visited 
 

363 587 363 587 363 587 162% 

Number of households who store 
their drinking water safely in clean 
containers 

 

290 328 290 328 290 328 113% 

Water Point 

Management, HP7 
       

Number of village water user 
committees created 

 

10 15 15 15 15 15 150% 

Number of village water user 
committees trained 
 

10 15 15 15 15 15 150% 
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Number of men and women trained 
to be on water user committees 

 

250 239 375 239 375 239 95% 

Females 125 86 190 86 190 86 69% 

Males 125 153 185 153 185 153 122% 

Number of village water user 
committees active at least 3 
months after training.  

 

10 6 15 6 15 6 60% 

Water Supply Infrastructure 

Water Usage, WS1 

 
       

Number of people directly 
benefitting from the water supply 
infrastructure program, 
disaggregated by gender 

7200 4018 12000 7160 12000 7160 59,66% 

Females 3600 2188 6000 3838 6000 3838 63,96% 

Males 3600 1830 6000 3232 6000 3232 53,86% 

Number of people on water use 
committees trained in safe water 
use, water point rehabilitation, 
repair and maintenance, 
disaggregated by gender 

27 27 45 45 45 45 100% 

Females 0 0 0 0 0 0 0% 

Males 27 27 45 45 45 45 100% 

Number of people targeted by 
water supply infrastructure 

 

10800 4018     18000 7160     18000 7160 39,77% 

Females 5400 2188 9000 3838 9000 3838 42,64% 

Males 5400 1830 9000 3232 9000 3232 35,91% 

Number of households visited. 
 

363 363 363 363 363 363 100% 

Average liters/person/day collected 
from all sources for drinking, 
cooking and hygiene. 

 

15 34 15 34 15 34 266,66% 

Water Production, 

WS2 
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Estimate of the population served 
by water supply program. 

 

7200 4018 12000 7160 12000 7160 59,66% 

Females 3600 2188 6000 3838 6000 3838 63,96% 

Males 3600 1830 6000 3232 6000 3232 53,86% 

Estimate of liters produced per day 
by all safe water supplies.   

 

108000 168000 180000 244000 180000 244000 135,55% 

Estimated water supplied per 
beneficiary in liters per person per 
day.   

 

15 34 15 34 15 34 266,66% 

Source Water Quality 

(Bacteriological), WS3 

 

       

Number of water points developed, 
repaired, or rehabilitated. 

 

10 15 15 15 15 15 150% 

Number fecal coliform 
bacteriological tests conducted.  

 

15 15 45 35 45 35 77,77% 

Number of test results with O fecal 
coliforms per 100 ml  

 

15      15 45 19 45 19 42,22% 

LOGISTICS SUPPORT AND RELIEF COMMODITIES 

Ensure access to essential NFIs for safe water access and essential hygiene actions 

Non-food Items (NFIs) 

Total number and per item USD 
cost of NFIs distributed, by type 

0 0 2800 2775 2800 2775 99% 

Total number of people receiving 
NFI 

0 0 2800 2775 2800 2775 99% 

Females 0 0 1400 2455 1400 2455 175% 

Males 0 0 1400 320 1400 320 23% 

USD Cost of Water containers 0 0 $92,988 $73,015 $92,988 $73,015 78.5% 
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Indicator Discussion:  

Indicator Discussion:  

- Hand Washing Knowledge, HP1 

 

A total of 60,482 individuals (34,939 F/ 25,543 M) have received hygiene promotion, not 

including mass media which was also broadcast by radio.  The target was exceeded by 14%.  

This messaging includes key messages in hand washing at 5 critical times, hand washing with 

soap or ash, use of tippy taps and safe storage.  While generally targets have been overachieved 

with females the number of males has been fewer than targeted. The team is currently working 

on solutions to increase the coverage of promotion activities targeted at male beneficiaries.  High 

levels of household adoption are partially attributed to the highly effective school campaigns and 

the influence of the school children on WASH practices in the home.   
 

- Hand Washing Capacity, HP2 

 

Hand washing capacity has exceeded the target by 9%  with the widespread adoption of tippy 

taps at the household level (1,020).  The partial assistance with basic supplies and the practical 

demonstrations at the community and school level have led to a high degree of adoption and 

appropriate use.  This practice has also been bolstered through the influence of school children 

who show a great deal of interest and high levels of correct practice, who then encourage 

adoption in the home.   

 

- Water Point Management, HP7 

 

All of the committees that were created more than three months ago (6) are still active.  While 

the stated ideal number of committee participants in 25 and this is reflected in the target the 

average number of participating members is about 16.  The evidence from the 6 committees that 

have been functioning for more than three months is that the ideal number of participants varies 

by community taking account the size.  While the overall number of members trained is lower 

than targeted the effectiveness of the committee size will continue to be monitored. 

   

- Water Usage, WS1 

 

Initially 10 water points were targeted in the approved proposal.  This target was increased to 15 

based on need and cost savings.  The number of individuals making use of the water points 

varies greatly between communities.  Some communities have fewer than the Sphere standard of 

500 users per hand pumped borehole, while other have many more.  The initial target took into 

account the reports of up to 1,200 individuals being served by functioning boreholes, however on 

the average the 15 rehabilitated water points are serving slightly less than 500.  This speaks to 

the challenges of widely dispersed communities and the impracticality of accessing safe water 

sources at great distances.   

 

- Water Production, WS2 
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The 15 water points rehabilitated show good yield averaging 2.21 m3/ hr.  The total liters 

produced per day exceeds the target. 

 

- Source Water Quality (Bacteriological) WS 3 

Water points are analyzed a total of three times: before rehabilitation, immediately after 

rehabilitation, and after six months.  The achievement of 19 of 45 test with 0 CFU/ 100 ml is 

reflective of the fact that 9 of the 15 rehabilitations have only occurred in the last quarter.   

35 tests were conducted in total: 

 15/15 initial tests showing greater than 0 CFU/ 100 ml sample 

 15/15 post rehab showing 0 CFU/ 100 ml sample 

 5/15 follow up tests conducted – 4 showing 0 CFU/ 100 ml sample 

 10 follow up tests yet to be conducted.  

 
 

3. COORDINATION        

 

Over the 12 months of the project, ADRA intensified and strengthened its collaboration with the 

National Office of Nutrition, UNICEF, WFP, the Ministry of Agriculture and the one in charge of 

Water. The improvement of the cooperation helped create synergies and map the geographical 

areas of intervention. ADRA is an active member of the regional and national relevant clusters.   

 

4. CHALLENGES & LESSONS LEARNED 

 

ADRA Madagascar and ADRA International meet in Tulear, between the 17 and 22 September 

of 2017, for the planning of the modification 2 of this agreement. One of the exercises was to 

discuss the Challenges and Lessons Learned of the current project as the basis for the planning of 

the new round. This will be shared with OFDA on the ongoing updates, and may be compiled 

into a formal report, if requested. 
 

5. HUMANITARIAN SITUATION 

 

According to the results of the IPC Acute Food Insecurity Analysis conducted in June 2017, with 

the support of the IPC Global Support Unit, the IPC Southern Africa Regional Support Unit and 

FEWSNET Southern Africa, between March 2017 and May 2017 (peak of the hunger-gap 

season), the number of people in IPC 3 and 4 phases decreased significantly, from 845,000 to 

583,000 from October 2016 to April/June 2017. The districts of Betioky, Ampanihy, Beloha, 

Tsihombe, Amboasary, and the four communes of Taolagnaro in the Grand Sud are in IPC phase 

3 (crisis). 

Other districts, including Bekily, Ambovombe, are in IPC Phase 2 (stressed). As per IPC 

projections, for the period from June to September 2017, the situation in Ampanihy should 

improve to IPC phase 2 and an estimated 409,000 people will be in IPC phases 3 and 4 in all of 

the districts, representing 25% of area’s total population of this area. No district will be classified 

in IPC phase 4. 

The most vulnerable continue to be in a state of acute emergency that will only be broken if 

external support is provided.  

 


